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1.0 INTRODUCTION

This sixty-second Monthly Progress Report is submitted in accordance with the Falcon Refinery Site
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility Study
between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil Recovery Corporation
(NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both of the
orders.

The next monthly progress report, covering July 2011, will be submitted on or before August 10, 2011.

2.0 COMPLETED ACTIVITIES

2.1 Removal Action Activities

During June, rainwater that had entered the tanks through holes in the roofs of the tanks and came in
contact with sludge in the bottoms of the tanks in Tanks 10, 17 through 24, 27 and 30 (Figure 1) was
transferred into Tank 26. By moving the liquid to Tank 26 the remaining tanks can be cleaned using the
approved addendum to the Removal Action Work Plan. Estimates indicate that after the transfer there are
1.3 million gallons of rainwater in Tank 26.

Following the transfer of rainwater from the tanks, sludge in the bottoms of the tanks was sampled to
characterize the waste for proper disposal.

A permit to discharge the rainwater via irrigation from Tank 26 to the vacant field on the southwestern
portion of the refinery property is being prepared and will be submitted to the Texas Commission on
Environmental Quality for approval. Prior to any discharge of rainwater, the water will be passed through
activated carbon and sampled to ensure that no contaminants are discharged.

Inventory of the remaining tanks on the refinery property indicates that Tanks 13 (empty), 15 and 16 are
under lease to Superior Crude Gathering, Inc. and Tanks 12 and 14 are empty (Figure 1).

To date a total of approximately 7,774,721 gallons of hazardous waste have been removed from all of the
above ground tanks and disposed via deep well injection at Texas Molecular.

Prior to the beginning of liquid waste disposal in October 2004, the volume of waste in the above ground
storage tanks was measured at 6,844,094 gallons. Apparently due to holes in the tops of the tanks the
volume of waste has increased due to rainfall, since more waste has been disposed of than was originally
measured.

A compilation of hazardous liquid waste disposal is included as Table 1.
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2.2 Remedial Investigation / Feasibility Study (RI/FS)

NORCO met with the EPA in Dallas on June 29" to discuss the progress of the Removal Action activities
and the future of the RI/FS activities. Upon authorization to commence work, NORCO will implement
the Phase Il RI/FS Field Sampling Plan and further actions associated with the RI/FS.

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

Originally, NORCO had planned to transfer the rainwater into Tank 30; however, an apparent leak was
detected in Tank 30 and the decision was made to transfer the rainwater to Tank 26.

4.0 COMMUNITY RELATIONS

The EPA has developed a web site to display information about the Removal Action and RI/FS activities.
Information can be found by going to www.epaosc.net and selecting web sites, then Region 6 and then the
Falcon Refinery Site.

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD

No changes were made during June.

6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS

6.1 Removal Action Work projected for the next two months includes:

e Implement Removal Action Work Plan Addendum No.3;

e As tanks are emptied and cleaned, determine if the tanks will be repaired or removed;
e Continue site maintenance; and

e Apply for a land discharge permit through the TCEQ.

6.2 RI/FS Work projected for the next two months includes:

e Implementing the Phase Il Field Sampling Plan, including:

o0 Obtaining access agreements from land owners for offsite sampling locations; and
o Contracting for drilling and analytical testing.

7.0 LABORATORY / MONITORING DATA

No analytical results were received during June.
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FIGURE
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Source: National Agriculture Imagery Program
(NAIP) 2009 Aerial Photography.
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Table 1. Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular 6901 Greenwood
Corpus Christi Dr. Corpus Robert
Services, LP Christi, TX 361-852-8284 | TXR000001016 Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.

0.S., 9, UN3082

, [11 (D007, D008, DO18)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158

January-05 783,881
February-05 551,444

March-05 565,489
April-05 445,107
May-05 471,311
December-05 42,550
January-06 58,740
February-06 59,140
March-06 0
April-06 29,371
May-06 59,018
June-06 97,151
July-06 118,743
August-06 148,509
September-06 109,908
October-06 86,665
November-06 140,498
December-06 85,813
January-07 118,541
February-07 107,985
March-07 152,493
April-07 121,588
May-07 150,368
June-07 87,900
July-07 143,485
August-07 94,727
September-07 0
October-07 50,298
November-07 151,227
December-07 112,285
January-08 119,353
February-08 88,777
March-08 60,913
April-08 18,695
May-08 25,349
June-08 0
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July-08 250,475
August-08 331,248
September-08 67,923
October-08 0
November-08 0
December-08 0
January-09 0
February-09 0
March-09 0
April-09 0
May-09 0
June-09 0
July-09 0
Total 7,774,721
Table 2. Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Commercial Metal 4614 Agnes St
Company Corpus Christi, TX | 361-884-4071 None David
RECYCLED METAL
Month Volume (Ibs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840

FIRE EXTINGUISHERS

Month Quantity
December-04 10
Total 10

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job
site. The powder was disposed of properly and the metal went to salvage.
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Table 3. Contaminated Soil and Oily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307 Glenda
Robstown, TX 361-387-3518 TXD069452340 Felkner

U.S. Ecology Texas L.P.

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15

Table 4. Oil and Filter Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular 6901 Greenwood
Corpus Christi Dr Corpus Robert
Services, LP Christi, TX 361-852-8284 TXR000001016 Rodriguez
RECYLCED OIL AND FILTERS
Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental | 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0

Total 16,651
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